

Lab Title: Drawing diagrams and budget preparation

Use tools (e.g. Draw.io or lucid chart).

1. **Draw the Context level DFD of your proposed system.**
 - a) List and describe the entities, data flow, and process.
 - b) Draw the Context level DFD
2. **Draw the ER –Diagram for your project.**
 - a) List and describe the entities using their types and relationships.
 - b) Draw the ER –Diagram
3. **Estimating costs breakdown and preparing the budget (Total)**

Follow this format -

Top-Down Software Development Cost Estimation

PROJECT TITLE	[Project's title]
PROJECT MANAGER	[Project Manager's name]

WBS NUMBER	TASK TITLE	TASK OWNERS	HOURS		AVG RATE	COST	
			MIN	MAX		MIN	MAX
1	Concept development	A, B, C	20	30	\$40	\$800	\$1,200
2	Planning	A, B, C	30	34	\$40	\$1,200	\$1,360
3	Requirements analysis	A, B, C	20	28	\$40	\$800	\$1,120
4	Design	D, E	50	60	\$30	\$1,500	\$1,800
5	Development						
5.1	Deliverable #1	F, I, L	2200	2400	\$30	\$66,000	\$72,000
5.2	Deliverable #2	F, H, J, K	1400	1500	\$35	\$49,000	\$52,500
5.3	Deliverable #3	G, H, I, J	1300	1400	\$37	\$48,100	\$51,800
5.4	Deliverable #4	F, I, J, L	1600	1700	\$30	\$48,000	\$51,000
5.5	Deliverable #5	F, H, J, K	1800	1900	\$37	\$66,600	\$70,300
6	Reporting and Measurement	F	80	100	\$40	\$3,200	\$4,000
7	Implementation	K, L, M	200	240	\$35	\$7,000	\$8,400
8	Quality assurance	M, O	50	60	\$25	\$1,250	\$1,500
9	QA Testing	O, P, Q, R, S	400	500	\$28	\$11,200	\$14,000
10	Maintenance	G, H, I, J	600	700	\$33	\$19,800	\$23,100
11	Launch	A, F, G, I, M	140	150	\$35	\$4,900	\$5,250
12	Close down	A, B, C	30	35	\$40	\$1,200	\$1,400
Totals			9920	10837	\$35	\$330,550	\$360,730